

Table of Contents

Milestones 3

Milestones

Date	Description
—	—
2026-09-18	Choose and share your top-3 preferred data-driven challenges via email
2026-09-25	Upload the Challenge Analysis, Stakeholder Map and Initial Problem Statement to the wiki (Deliverables)
2026-10-02	Upload the User Personas, User Journeys and Preliminary Requirements to the wiki (Deliverables)
2026-10-09	Upload the Data Sources Assessment and Initial Data Understanding Report to the wiki (Deliverables)
2026-10-16	Upload the Conceptual Solution Design, Information Architecture and Initial Data Model to the wiki (Deliverables)
2026-10-23	Upload the UX/UI Wireframes and Low-Fidelity Prototype to the wiki (Deliverables)
2026-10-30	Define the Project Backlog, Global Sprint Plan, Updated Sprint Plan and Release Roadmap and insert them on the wiki (Report)
2026-11-04	Upload the Interim Report and Presentation to the wiki (Deliverables)
2026-11-05	Interim Presentation, Discussion and Peer, Teacher and Supervisor Feedback
2026-11-13	Upload the refined Interim Report (based on Teacher and Supervisor Feedback)
2026-11-20	Upload the Backend Data Model, Data Pipeline Design and System Architecture to the wiki (Deliverables)
2026-11-27	Upload the Functional Prototype Demonstration Video to Deliverables
2026-12-04	Upload User Testing Results, Validation Outcomes and Improvement Plan to the Report
2026-12-11	Upload the Final Report, Presentation, Video, Paper and Poster to Deliverables
2026-12-17	Final Presentation, Individual Discussion and Assessment (reserve the whole day)
2026-12-18	Update the wiki, report and paper with all suggested corrections
	Place in the Shared section of the MS Teams channel of your team a folder with the refined deliverables (source + PDF) together with all code, datasets, models and other artefacts produced
	Receive the MADS4Engineering certificate

From:

<https://www.mads4e2026-wiki2.dee.isep.ipp.pt/> - **MADS4Engineering**

Permanent link:

<https://www.mads4e2026-wiki2.dee.isep.ipp.pt/doku.php?id=plan&rev=1788879530>

Last update: **2026/09/08 15:58**

